# AI BlogNest - Project Planning Document

Agile Software Development Lifecycle, Backlog Management & Sprint Deliverables

| PROJECT NAME | PROJECT ID | PLANNING DATE | TEAM IDENTIFIER |
|---|---|---|---|
| AI BlogNest | SWTID-2026-2363 | 29 September 2026 | DEV-TEAM-ALPHA |

## PRODUCT BACKLOG & SPRINT SCHEDULE

MAX EVALUATION: 5 Marks (Weightage: 4 Marks)

| SPRINT | EPIC / REQUIREMENT | ID | USER STORY / TASK DESCRIPTION | PTS | PRIORITY | ASSIGNEE |
|---|---|---|---|---|---|---|
| Sprint-1 | User Auth & Registration | **USN-01** | As a user, I can register for the application by entering my email, password, and confirming my password. | 2 | HIGH | Dev 1 |
| Sprint-1 | User Auth & Registration | **USN-02** | As a user, I will receive a confirmation email once I have successfully registered for the application. | 1 | HIGH | Dev 2 |
| Sprint-1 | OAuth Integration | **USN-03** | As a user, I can seamlessly register and log into the application using my Facebook account. | 2 | LOW | Dev 1 |
| Sprint-1 | OAuth Integration | **USN-04** | As a user, I can quickly register and authenticate using my Gmail/Google credentials. | 2 | MED | Dev 2 |
| Sprint-1 | Authentication & Session | **USN-05** | As a user, I can log into the AI BlogNest application securely using my registered email and password. | 1 | HIGH | Dev 3 |
| Sprint-2 | AI Content Engine | **USN-06** | As a content creator, I can generate blog post outlines using OpenAI prompts tailored to a specific topic. | 5 | HIGH | Dev 1 |
| Sprint-2 | AI Content Engine | **USN-07** | As a writer, I can auto-generate SEO-optimized meta titles and tags for my draft articles. | 3 | MED | Dev 2 |
| Sprint-3 | Rich Text Editor | **USN-08** | As an editor, I can modify AI-generated content in a WYSIWYG editor before publishing. | 5 | HIGH | Dev 3 |
| Sprint-4 | Analytics Dashboard | **USN-09** | As an admin, I can view engagement analytics and total blogs published via AI models. | 3 | LOW | Dev 2 |

**Sprint Planning Summary:** The initial backlog prioritizes core authentication and AI generation modules in Sprints 1 & 2. Total allocated backlog points span 24 Story Points across 4 structured iterations.

## PROJECT TRACKER & VELOCITY METRICS


Weightage: 4 Marks

| SPRINT | TOTAL STORY POINTS | SPRINT DURATION & START | PLANNED END DATE | POINTS COMPLETED | ACTUAL RELEASE |
|---|---|---|---|---|---|
| **Sprint-1** | 20 | 6 Days (24 Oct 2026) | 29 Oct 2026 | 20 | 29 Oct 2026 |
| **Sprint-2** | 20 | 6 Days (31 Oct 2026) | 05 Nov 2026 | 18 | 06 Nov 2026 |
| **Sprint-3** | 20 | 6 Days (07 Nov 2026) | 12 Nov 2026 | 20 | 12 Nov 2026 |
| **Sprint-4** | 20 | 6 Days (14 Nov 2026) | 19 Nov 2026 | *Pending* | *Pending* |

**Velocity Calculation Model:**
Assuming a standard 10-day sprint cycle with a team capacity velocity of 20 points per sprint. The average velocity per iteration unit (story points per day) is derived as:

**Average Velocity (AV) = Velocity / Sprint Duration = 20 / 10 = 2.0 Points / Day**

## SPRINT BURNDOWN CHART (VISUAL TRACKING)



## AGILE EXECUTION STRATEGY & GUIDELINES

A burndown chart is a graphical representation of work left to do versus time. It is heavily utilized in agile software development methodologies such as Scrum to monitor work completed during sprint iterations. However, burndown charts can be adapted to any software engineering project containing measurable progress over distinct timelines.

### Key Agile Pillars

- **Iterative Releases:** Continuous deployment of AI features every 6 days.
- **Backlog Grooming:** Continuous refinement of story point estimates.
- **Velocity Analysis:** Real-time estimation adjustment based on team capacity.

### Estimation Standard

- **Fibonacci Scale:** Story points evaluated as 1, 2, 3, 5, or 8.
- **Definition of Done:** Passing unit tests, PR review, and AI API integration verification.

## REFERENCE DOCUMENTATION & RESOURCES

• **Visual Paradigm - Scrum Burndown Chart Guide:**
https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

• **Atlassian Agile Tutorials - Burndown Charts:**
https://www.atlassian.com/agile/tutorials/burndown-charts

• **Atlassian Project Management Overview:**
https://www.atlassian.com/agile/project-management

• **Jira Software Guide - Scrum Best Practices:**
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

• **Working with Epics in Agile Development:**
https://www.atlassian.com/agile/tutorials/epics

• **Sprint Planning & Capacity Estimation:**
https://www.atlassian.com/agile/tutorials/sprints

• **Agile Estimation Techniques & Planning Poker:**
https://www.atlassian.com/agile/project-management/estimation